

Team Name: sdmay24-46

Team Members: Sam DeFrancisco, Nick Erickson, Nikhil Kuricheti, Brayton Rude, Jennifer Robles, Deepika Vempati

Report Period: Aug 28-Sept 10

### **Summary of Progress in this Period**

Our work these past few weeks has consisted of reaching out to the client, the professor, and our advisor about project requirement clarifications and concerns. We initially gathered project requirements from the client, which consisted of creating a website from scratch for the business. However, the client raised concerns about maintainability after we leave, and preferred us working off of their existing WordPress website as well as working on an Android App. After communicating with the professor, advisor, and other group, we have decided that the best course of action would be to work independently from the other group, group 9. We would work on a project loosely structured on the same software architecture as was being discussed for the Colorworks project. We then met with the client to update them on the situation and inform them that they would be moving forward with group 9 to develop a cross-platform app and updates to their website.

---

### **Pending Issues**

We've resolved our issues with our current client. Our newest issue now is to establish our new project requirements.

---

### **Plans for Upcoming Reporting Period**

Delve more into our new project requirements by contacting Professor Islam.

---