

Team Name: sdmay24-46

Team Members: Sam DeFrancisco, Nick Erickson, Nikhil Kuricheti, Brayton Rude, Jennifer Robles, Deepika Vempati

Report Period: Sept 11-Oct 24

Summary of Progress in this Period

We've made substantial progress in finally understanding what our project will be. We've now completely separated from our original client and have said our goodbyes. We've contacted Professor Islam and have started to define our new project requirements. We are now set on creating a Learning Management System. We've chosen our technologies (Spring, React) and plan on deploying to AWS. We've laid out all the main features and our initial priorities of completing each. While our exact implementations and screen mocks aren't set in stone, the high level idea of everything is there.

Pending Issues

No major pending issues currently.

Plans for Upcoming Reporting Period

Continue to dig into our design and plan out how we will execute on various features to a deeper level. Main target is understanding video storage and graph database course recommendations.
