

Team Name: sdmay24-46

Team Members: Sam DeFrancisco, Nick Erickson, Nikhil Kuricheti, Brayton Rude, Jennifer Robles, Deepika Vempati

Report Period: Sept 25-Oct 8

Summary of Progress in this Period

During this period we made large progress towards the actual technical design of our application. We were able to confirm our technology choices after studying tradeoffs of our different options. We drafted up our initial mocks of what the actual LMS will look like. We also came up with our initial technical design by creating diagrams for the architecture, database schema, and deployment process. We are now at a solid enough point where we could start to implement our design.

Pending Issues

Figure out if we can get budget money for AWS hosting.

Plans for Upcoming Reporting Period

Continue to research the course recommendation system. Possibly create the project repo and start the bookkeeping work.
